Summery Report

Inftiasl Cost Projection Scenario:

Projection ID Number: 1L0836%A

Cleanup Contractor: RESS - Riedel Environmental

SAUGET AREA 1/SITE G

Date: 07/22/%4
TAT Contractor: E & E

Page: 1

g4 M

Cost Projection Summery

Contractor Personnet
Contractor Equipment

Unit Rate Materials

At Cost Materials
Subcontractors

Waste Transportation

Waste Disposal

Cleanup Contractor Subtotel
Federal and State Agencies

Extramural Subtotal
20 X Extramural Contingency

Extramursl Subtotal
TAT Personnel

TAT Special Projects
TAT Analytical Services
Total TAT Costs

Other Cost Items

Extramursl Subtotal
15 X Project Contingency

Jotal Extramural Cost

EPA Regional Personnel
EPA Non-Regional Personnel
EPA Headquarters Direct
(10 X of Regional Hours)
EPA Indirect

EPA Total

Project Total

402,925.72
85,825.60
441,178.10
30,670.75
259,996.00
0.00

..............

..............

1,226,866.17
245,373.23

1,472,239.40

65,540.00
0.00
0.00

1,537,779.40
230, 666.91

1,768,446.31

27,225.00

0.00
2,160.00

38,160.00

1,835,991.31



Summery Report (cont.)
Initial Cost Projection Scenario: SAUGET AREA 1/SITE G

Projection 1D Number: 1L0836SA Date: 07/22/94
Cleanup Contractor: RESS - Riedel Envirormental TAT Contractor: E & E

Page: 2

Project Scope

Estimated
Number Step/Nilestone Duration Cost
000 GEMERAL SITE COSTS 30 Days 1,835,991.31

1,835,991.31



Detailed Report By Category Page: 1
Initial Cost Projection Scenario: SAUGET AREA 1/SITE G

~ =
Projection 1D Number: 1L0B36SA Date: 07/22/9%
Clearwup Contractor: RESS - Riedel Environmental TAT Contractor: E & €
Cost Projection Detail - By Category
Contractor Personnel
Number of Number of iHrs per PD, Lodge Total
-— Job Category Employees Days Day Labor Travel Charge
43,353.00 0.00 43,353.00
= 22,657.20  4,514.40  27,171.60
140,644 .80 0.00  140,644.80
88,516.80 9,028.80 97,545.60
22,312.80 0.00 22,312.80
- 55,406.40 9,028.80 64,435.20
2,422.72 0.00 2,622.72
- 5,040.00 0.00 5,040.00
Total for GENERAL SITE COSTS : 402,925.72
Total personnel cost: 402,925.72
Contractor Equipment
- Number Reg Hours Stby Mob/Demob Decon Mileage Total
Equipment Neme Needed Days /day Days Days Days Charge
— 000 - GENERAL SITE COSTS
14210-Road Tractor- 4 2 10.00 0 2 0 N/A 1,780.80
14210-Road Tractor- 1 4 10.00 0 2 0 N/A 556.50
— 14520-Stakebed-2 ton 1 60 10.00 0 2 0 N/A 5,388.68
~— 22020-Decon-8x25 1 60 10.00 0 2 0 R/A 1,276.14
24510-Lowboy-9 ton 1 2 10.00 0 2 0 N/A 111.66
24520-Lowboy-20 ton 3 2 10.00 0 2 0 N/A 334.92
—— 25520-0f fice-Bx20 1 60 10.00 0 2 0 N/A 750.00
31010-Bul ldozer-CASE 450/5 2 é0 10.00 0 2 0 N/A 20,347.04
33055-Excavator-CAT 215C 1 60 10.00 0 2 0 N/A 13,888.70
33065-Excavator-CAT 2258 L 1 60 10.00 0 2 0 N/A 18,729.40
= 35530-Loader/Track-CAT 943 1 &0 10.00 0 2 0 N/A 12,487.14
50120-Meter/Monitor-Hlu (P 1 60 10.00 [ 2 0 N/A 1,105.94
75140-Generator-50 xu 1 60 10.00 0 2 0 R/A 6,247.82
—_— 76710-1.ight ing-Conventiona 1 60 10.00 0 2 0 N/A 1,867.22
81220-Centrifugal-2 inch 1 60 10.00 0 2 0 N/A 361.86
31830-Double Diaphram-3 in 2 60 10.00 0 2 0 N/A 791.80

- Total for GENERAL SITE COSTS : 85,825.40



Detailed Report By Category (cont.) Page: 2
Initial Cost Projection Scenario: SAUGET AREA 1/SITE G

Projection ID Wumber: [L0836SA Date: 07/22/94%
Cleanup Contractor: RES5S - Riedel Environmental TAT Contractor: E & E

Contractor Equipment
Number Reg Mours Stby Mob/Demob Decon Nilsage Totsl

Equipment Neme Needed Days /day Days Days Days Charge

..........................................................................................

Unit Rate Materials

Total
Materisl Name » Materinjglise. ~Pnit Cost Number of Units Charge
A g "-‘-‘. ---------------------------------------
000 - GENERAL SITE COSTS
ACTIVATED CARBON TREAT MATER - 1,000 6000.0 LBS. 6,270.00
CLEAN CLAY LANDFILL CAP 11.000-  14550.0 CUBIC YDS. 167,252.25
CLEAN TOPSOIL LANDFILL COVER 11.000 3640.0 CusIC YDS. 41,841.80
FICL MATERIAL FROSTZONE LAY. 11.000 18190.0 CUBIC YDS. 209,094.05
PPE CHANGEOUT PERSONAL .PROT. 80.000 200.0 CHANGEOUT 16,720.00

----------

Total for GENERAL SITE COSTS : 441,178.10

Totel unit rate materials cost: 441,178.10
At Cost Materials
Total
Material Name Material Use Quant i ty/Amount Charge
000 - GENERAL SITE COSTS
BENTONITE PLUG MON.VELLS 40 BAGS 836.00
DECON WATER DECON EQUIP. 1000 GALS 1,045.00
FLYASH SOLIDIFY TARS 500 TONS 7,837.50
DIESEL FUEL VEHICLES 1500 GALS. 2,351.25
FOAM SUPPRESSANT EXTING. FIRE 300 GALS 15,675.00
GRASS SEED/FERTIL. RESEED SOIL 500 L8s. 2,090.00
OFFICE SUPPLIES DOCUMENTATION 418.00
STRESS DRINKS COOL WORKERS 200 BOTTLE 418.00
Total for GENERAL SITE COSTS : 30,670.75
Total at cost materials cost: 30,670.75
Subcontractors
Total
Subcontractor Service Bitling Charge

PER DIEM CHARGES 0.0 DAYS 0.00



Detailed Report By Category {cont.) Page: 3
Initial Cost Projection Scenario: SAUGET AREA 1/SI!TE G

Projection ID Number: 1LOABSSA Date: 07/22/94
Cleanup Contractor: RESS - Riedel Envirormental TAT Contractor: E & E
Subcontractors
Total
Subcontractor Service Bitling Charge

ELECTRIC COMPANY ELECTRIC SERVICE 2.0 MONTHS 836.00
BEST WVESTERN LODGING FOR WORKR 0.0 DAYS 0.00
ATET PHONE SERVICE 2.0 MONTHS 1,254.00
PORT-A-POTTY PORT BATHROOM REN 2.0 MONTHS 627.00
ACME SECURITY SITE WATCHMAN 8.0 WEEKS 8,360.00
ABC RENTAL CoO. COMPUTER RENTAL 2.0 MONTH 836.00
ABC RENTAL CO. COPIER RENTAL 2.0 MONTH 836.00
ABC RENTAL CO. FAX REMTAL 2.0 MONTH 627.00
ABC LABORATORY ANALYTICAL SERV. 40.0 SAMPLES 83,600.00
ACME HELICOPTER HELICOPTER FLYOVR 3.0 DAY 15,675.00
THERMOSCAN IR CAMERA SCAM 1.0 VEEX 15,675.00
ESE ENGIMEERING ENGINEER PAD 2.0 MONTH 125,400.00
ACME TRUCKING TRANS.TREAT. UNIT 2.0 ROUNDTRIPS 6,270.00

Total for GENERAL SITE COSIS : 259,996.00

Total subcontractor cost: 259,996.00
Waste Transportation 0.00

Waste Disposal

No. of Unit Total

Maste Type Disposal Method Units Units Cost Charge
oo - cewema sivE costs T
""" USED ACT.CARSON  REGENERATION  L8S. &0 1.00 6,270.00
Total for GENERAL SITE COSTS : “;:;;(-)-(-)f-)
Total dispossl cost: ;:;;(.J-;)(-J
federal and State Agencies 0.00

20 X Extramural Contingency: 245,373.23

TAT Personnel
Mumber of Hrs per Hourly PO, Lodge Totel
Level Days Day Rate Labor Travel Charge

40,630.00 10,170.00 50,850.00



Detailed Report By Category (cont.) Page: 4
Initial Cost Projection Scenario: SAUGET AREA 1/SITE G

Projection 1D Number: ILO8B36SA Date: 07/22/94
Cleanup Contractor: RESS - Risdel Environmental TAT Contractor: € & E

TAT Personnel

Murber of Hrs per Hourly PO, Lodge Total

Level Days Day Rate Lebor Travel Charge
Total for GENERAL SITE COSTS : 65,540.00
Total TAY personnel cost: 65,540.00
TAT Special Projects 0.00
TAT Analytical Services 0.00
Other Costs 0.00

15 X Project Contingency: 2%0,666.91

EPA Regional Personnel
Nuwber of ¥rs per Hourly PD, Lodge Total
Title Days Day Rate Labor Travel Charge

osC ] 10.00 30.00 18,000.00 4,500.00 22,500.00
OSC - ADMIN 15 8.00 30.00 3,600.00 1,125.00 4,725.00
Total for GENERAL SITE COSTS : 27,225.00

Total EPA Regional Personnel Cost: 27,225.00

EPA Meadquarters Cost: 2,160.00

(10 X of Regional hours)

EPA Indirect Cost: 38,160.00
(720 hours @ $53.00 per hour)

EPA Non-Regional Personnel 0.00
Total EPA Cost: 27,225.00

Total site cost: 1,795,671.31



